Features	Web						Mobile			Feature Definition
	Backend Assignee	Status	Target Completion Date	Frontend Assignee	Status	Target Completion Date	Frontend Assignee	Status	Target Completion Date	
Docker	Jay/Harold	In Progress	- BE dependent-	Jay	Not Started	- FE dependent -				Project Deployment
APK							TBD	Not Started		Project Deployment
gRPC	Harold	In Progress	1/31/2024							Microservices Communication
RabbitMQ	Jay	Done	12/22/2023							Microservices Message Bus
Database - Backup	Raph	Not Started		TBD	Not Started		TBD	Not Started		
Figma - User Profile Maintenance				Raph	Done	1/5/2024	Raph	Done	1/5/2024	
Figma - Audit				Raph	Done	1/5/2024	Raph	Done	1/10/2024	
Figma - Non-Admin				Raph	Done	1/10/2024	Raph	Done	1/10/2024	
Figma - System Information				Raph	Done	1/8/2024	Raph	Done	1/10/2024	
Figma - Feedback				Raph	Done	1/8/2024	Raph	Done	1/10/2024	
Figma - Contact Us				Raph	Done	1/8/2024	Raph	Done	1/10/2024	
User Registration	Jay	Done	12/22/2023	JM	Done	1/5/2024	Raph	Done		Account CRUD, Partial Account CRUD
User Login	Jay	Done	12/22/2023	JM	Done	1/5/2024	Raph	Done		Authentication, Token info, Logout
User Profile Maintenance	Jay	Done	12/22/2023	Jay	Done	1/12/2024	Ken	Done	12/21/2023	Update Profile, Delete Account
User Reset Password	Jay	Done	1/11/2024	Jay	Done	1/12/2024	Ken	Done	1/12/2024	Reset Password
Question Difficulty	JM	Done	1/5/2024	Alyssa	Done		Raph	Done	1/25/2024	(CRUD)
Question Category	JM	Done	1/5/2024	JM	Done		Raph	Done	1/25/2024	(CRUD)
Question Type	JM	Done	1/5/2024							
Question	JM	Done	1/5/2024	Allen	In Dev	2/23/2024	Raph	In Dev	2/23/2024	(CRUD)
Question Details	JM	Done	1/5/2024	Allen	In Dev	2/23/2024	Raph	In Dev	2/23/2024	(CRUD)
QuizRoom	Jay	Done	1/12/2024	Allen	In Dev	1/31/2024	Xerxes	Done	1/31/2024	Creation of Quiz Room (CRUD)
QuizRoom Question Set	Jay	Done	1/12/2024	Alyssa	Done	1/31/2024	Xerxes	In Dev	2/23/2024	Creation of Quiz Sets (CRUD)
QuizSession Pre-Game	Jay	Done	1/12/2024	Harold	Done	1/31/2024	Xerxes	Done	1/31/2024	Join, Leave, Start, Kick Participants
QuizSession Chat/Notif	Jay	Done	1/12/2024	Harold	Done	1/31/2024	Ken	Done	1/31/2024	Chat, Notifications
QuizSession Game	Jay	Done	1/12/2024	Harold/Allen	In Dev	1/31/2024	Xerxes	In Dev	2/23/2024	Display Question, Submit/Capture Answers, Show Leaderboards
Reports	Jay	Done	1/19/2024	Raph	Not Started	2/26/2024	Ken	In Dev	2/23/2024	Final Scores in a Room, Room Details, who is the host? who are the participants? Generate full report
System Information	Jay	Done	1/19/2024	Alyssa	Done	1/31/2024	Ken	Done	1/31/2024	System Wiki, Editable, System information, Version
Feedback	Jay	Done	1/19/2024	Alyssa/Raph/Ken	Done	1/31/2024	Ken	Done	1/31/2024	Rate (Star), Comment/Feedback field
Contact Us	Neal	Done	1/19/2024	Alyssa	Done	1/31/2024	Ken	Done	1/31/2024	Name, Contact No., Email
Account Audit	Neal	Done		CJ	Done	1/19/2024	Raph/Ken	Done	2/12/2024	
Media Audit	Neal	Done		CJ	Done	1/19/2024	Raph/Ken	Done	2/12/2024	
Question Difficulty Audit	Neal	Done		CJ	Done	1/19/2024	Raph/Ken	Done	2/12/2024	
Question Category Audit	Neal	Done		CJ	Done	1/19/2024	Raph/Ken	Done	2/12/2024	
Question Type Audit	Neal	Done		CJ	Done	1/19/2024	Raph/Ken	Done	2/12/2024	
Question Audit	Neal	Done		CJ	Done	1/19/2024	Raph/Ken	Done	2/12/2024	
Quiz Set Audit	Neal	Done	12/20/2023	CJ	Done	1/19/2024	Raph/Ken	Done	2/12/2024	
QuizRoom Audit	Neal	Done	1/12/2024	CJ	Done	1/19/2024	Raph/Ken	Done	2/12/2024	